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AGENDA TITLE: 
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PREPARED BY: Public Works Director 

Accept Improvements Under Contract for Wastewater Main Rehabilitation 
Program, Project No. 5 

RECOMMENDED ACTION: Accept improvements under contract for Wastewater Main 
Rehabilitation Program, Project No. 5. 

BACKGROUND INFORMATION: The contract was awarded to Michels Pipeline Construction, of 
Salem, Oregon, on December 21, 201 1, in the amount of 
$859,428.25. The contract has been completed in substantial 

conformance with the plans and specifications approved by City Council. 

The project included in-place (trenchless) rehabilitation of approximately 17,000 linear feet of 6-inch diameter 
wastewater main, the rehabilitation of approximately 61 manholes and the reconnection of 452 wastewater 
laterals. The project also includes upsizing approximately 1,455 linear feet of 6-inch wastewater pipe to 
8-inch using pipe-bursting technology. 

The contract completion date was December 3, 201 2. The final contract price was $1,225,222.05. The 
difference between the contract amount and the final contract price is mainly due to the following items 
totaling $365,793.80: 

Council authorized Change Order No. 1 on March 7, 2012, which included additional rehabilitation 
of the wastewater pipes in Hutchins Street, from Lodi Avenue to Lockeford Street. Pipe diameters 
in this section of pipe range from 14 inches to 18 inches. ($272,582.55) 
Change Order No. 2 which included installation of one additional 48-inch manhole on 
Railroad Avenue and various additional lining locations. ($31,788.50) 
Increase in unit bid item quantities installed. ($61,422.75) 

0 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder’s office. The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 

FISCAL IMPACT: 

FUNDING AVAILABLE: 

Completion of this project will reduce future maintenance costs and increase 
the performance and reliability of the wastewater system. 

This project was funded by Wastewater Main Replacement Fund (1 71680). 

Public Works Director 
Prepared by Gary Wiman, Construction Project Manager 
WSIGWlpmf 
cc: Deputy Public Works Director - Utilities R 

APPROVED: 
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